
S O L U T I A Solutia Inc.
575 Maryville Centre Drive

•
• St. Louis, Missouri 63141
Applied Chemistry, Creative Solutions

September 11,2000

P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
• September 2000 Monthly Report

Dear Mr. McAteer,

Enclosed is the September 2000 Monthly Report for Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. LigJ
Manager/Relfiedial Projects
Solutia Inc.

cc: (w/enclosures)
T. Gouger - (4 data copies) - USAGE
C. Morin - ffiPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates ( Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH

cc; (w/o enclosures)
Mayor M. King - Cahokia, IL
Mayor P. Sauget - Sauget, EL



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: September 11,2000
Period Covered: August 1, 2000 - August 31, 2000
Next Report Period: September 1, 2000 - September 30, 2000

Work Performed during the reporting period

All required field work for the Sauget Area 1 Support Sampling Plan ("SSP") was
completed prior to this report period. During the month of August, the Solutia Sauget
Area I Team focused on continuing sample analyses and data validation. All sample
analyses and data validation were completed.

There are no Technical Memos attached to this report.____________________
Data Submittal

1. The Data Base. The Data Base includes all chemical analyses on a compact disc in
Access format and all dot maps in AutoCad format.

2. The Data Validation Report is also being sent out today under separate cover to Mike
McAteer, USEPA; Tim Gouger, USAGE and Candy Morin, IEPA.__________

Work scheduled for next reporting period

The Field Sampling Plan will be completed in September and submitted. The Work will
now focus on interpretation of the data. Preparation of the Risk Assessments will also
begin in September.

Future submittals include the Data Report, the Human Health Risk Assessment and
Ecological Risk Assessment. All three of these reports will be submitted on January 9,
2001 pursuant to the AOC.

Problems and Solutions
NONE

09/11/00



Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Issues under review

NONE

Comments;

NONE

09/11/00



January 21.1999 Sauget Area IAOC
SCHEDULE

(11/99 Revision)

1. Designation of Contractor Completed 3/10/991

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999

5. Submit Revised SSP April 8, 19992

June 25,19993

August 13, 19994

September 9,1999s Approval

6. Obtain Access Agreements July 1, 19996

September 17,19997

October 1, 19998

7. Submit Health and Safety Plan (HASP) Approved September 9, 1999

8. Submit Quality Assurance and Approved September 9, 1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3,1999.
3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25* as required.
4 June 25* SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.
5 August 13, 1999 SSP submittal as revised August 30, 1999 and September 7, 1999 received final Agency
approval on September 9, 1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15,1999", consistent with Solutia's request in a May 18,1999 Access report and
request for extension.
7 Access agreements update issued August 15, 1999 with request to extend deadline to September 17, 1999.
Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.
8 Access agreements update issued September 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a September 21, 1999 e-mail to Mike Light

4 09/11/00



January 21.1999 Saueet Area IAOC

SCHEDULE (Cont.)
(11/99)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10 Business Days Prior to
Start of Work9

01/09/01'°

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
1999"

9 Notification given on August 19, 1999 that Air Sampling will begin on September 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met.
10 Per SSP - 16 mo. from SSP approval date of 9/9/99.
11 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10th of the month.

09/11/00


